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ESTIMATE RUN 10/18/2019

ESTIMATE SUMMARY 15:10:04

CONTID: C21897         ESTIMATE NO: 0002 PROG 2005

PCN: 21897-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS VARIOUS WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPP0702-379                  

I-70 VAIL PASS VARIOUS WALL RE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

GEOSTABILIZATION INTERNATIONAL, LLC PAY PERIOD ENDING

543 31 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81504     (970)210-6170 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,148,631.43 PARTICIPATING $ $ 287,914.66

AWARD PROJECT AMT: 2,116,515.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,637.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

48.73%

1,101,551.45

287,914.66

287,914.66

279,277.22

$

$

$

$

1,047,079.98

0.00

1,047,079.98

0.00

1,047,079.98

-31,412.40

0.00

1,015,667.58

0.00

AMOUNT DUE 1,015,667.58 279,277.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 279,277.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 8/3/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/31/2019

05/31/2019

07/31/2019

02/20/2019

02/20/2019

03/11/2019

05/31/2019
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PCN: 21897-BID    ESTIMATE RUN 10/18/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0020 Contract Management 84,954.650

8,839.750

950-00000  
 

93,794.4093,794.400

8,839.75

115,382.000

DOL 

1.00000

0025 Quality Management 31,832.680

17,889.440

950-00001  
 

49,722.1249,722.120

17,889.44

78,924.000

DOL 

1.00000

0030 Safety Management 21,257.000

3,931.550

950-00002  
 

25,188.5525,188.550

3,931.55

39,981.820

DOL 

1.00000

0035 Public Information Management 2,565.000

4,504.080

950-00003  
 

7,069.087,069.080

4,504.08

14,727.250

DOL 

1.00000

0040 Mobilization 68,860.000

29,265.500

950-00004  
 

98,125.5098,125.500

29,265.50

172,150.000

DOL 

1.00000

0045 Bonds and Insurance 22,155.000

957.370

950-00005  
 

23,112.3723,112.370

957.37

23,112.370

DOL 

1.00000

0050 *Hot Mix Asphalt 18,445.000

0.000

950-00100  
 

18,445.0018,445.000

0.00

18,445.000

DOL 

1.00000

0055 Design Services 105,420.400

15,006.150

950-00106  
 

120,426.55120,426.550

15,006.15

174,160.000

DOL 

1.00000
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PCN: 21897-BID    ESTIMATE RUN 10/18/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Maintenance of Traffic 123,884.950

35,583.980

950-00505  
 

159,468.93159,468.930

35,583.98

304,943.500

DOL 

1.00000

0065 Environmental Management 12,300.000

11,070.000

950-00506  
 

23,370.0023,370.000

11,070.00

41,000.000

DOL 

1.00000

0070 *Guard Rail (Concrete) 25,069.200

31,336.500

950-00600  
 

56,405.7056,405.700

31,336.50

62,673.000

DOL 

1.00000

0075 Other 0.000

0.000

950-00604  
 

0.000.000

0.00

8,000.000

DOL 

1.00000

CAT 675,128.20158,384.321,057,498.94CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE WALL R070A171042LRA 

0080 Retaining Walls 143,517.600

29,899.500

950-00208  
 

173,417.10173,417.100

29,899.50

225,526.520

DOL 

1.00000

CAT 173,417.1029,899.50225,526.52CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE WALL R070A182489LRA 

0085 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

360,110.000

DOL 

1.00000

CAT 0.000.00360,110.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE WALL R070A183086MCA 

0090 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE WALL R070A183555LRA 

0095 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

45,329.000

DOL 

1.00000

CAT 0.000.0045,329.00CURRENT AMT0303 $ $ $



CONTID: C21897         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21897-BID    ESTIMATE RUN 10/18/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:04

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE WALL R070A184163LRA 

0100 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE WALL R070A185113RRA 

0105 Retaining Walls 33,398.190

0.000

950-00208  
 

33,398.1933,398.190

0.00

53,013.000

DOL 

1.00000

CAT 33,398.190.0053,013.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE WALL R070A185409RRA 

0110 Retaining Walls 48,638.150

0.000

950-00208  
 

48,638.1548,638.150

0.00

88,433.000

DOL 

1.00000

CAT 48,638.150.0088,433.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE WALL R070A186429MCA 

0115 Retaining Walls 5,225.500

96,736.840

950-00208  
 

101,962.34101,962.340

96,736.84

300,320.970

DOL 

1.00000

CAT 101,962.3496,736.84300,320.97CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Field Office (Special) 0.630

0.160

620-00005  
 

12,561.000.790

2,544.00

1.000

EACH

15,900.00000

0125 Sanitary Facility 0.650

0.140

620-00020  
 

1,975.000.790

350.00

1.000

EACH

2,500.00000

CAT 14,536.002,894.0018,400.00CURRENT AMT0400 $ $ $

$ 1,047,079.98287,914.66$2,148,631.43$CURRENT AMTPROJECT TOTAL


